Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental D.at:a:. 3-27-2015 ]l DAILY WORK ORDER
Branch: Federal g'r‘:::’:"” Response mergency and Rapid Response Service

WORK AUTHORIZED: o=

Continue to pump water on site as necessary dependlng on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&| Federal
Task Order. 062 Date: 3.27.2015 Time:1700 | Date:3.27.2015  Time: 1700
[PERSONNEL ON-SITE: Q1Y | Used  Unused 'gg‘é':PME“T O ary USED  Unused
Response Manager‘ 1_ 1 - _ B —_—__!gk -up_ Tr_u_; e 2 ! 2 |
Foreman 1 - 1 Generator 1 1
0 0 Trash Pumps _ 2 2
Truck Driver/Equip Op 0 0 Utility Trailer 0 0
Laborer 3 3 Frac Tank w Liner . 1
Health and Safety Manager 0 0 4,000 PSI sz::r; 1 1
PERSONNEL OFF-SITE ] Open Top Roll Off 8 8
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 _
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
. Vacuum/OT Boxes 22 22
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1
Acid Pump 1 1 -

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The R.M con-'l.tinued. pro_cessing of 6pera_ti-onal-H!Safety paperwork, procurements, invoices, and status spreadsheets. :
Continued analysis of ST 1 sludge options, completed SOW and Zero Requisition for air nibbler. Tracked acid transfer
provi_ded technical advice. Worked with_ T&D Coordinator on disposal of waste. - - i _
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste
streams.

Crew completed acid transfers in Area 1, Area 4, Area 5 and Area 6. Groups 6,7,10,11,12,14. Assisted TIBC on
removal of the final load from FT 30335, washed out Frac Tank into Staged drums and tote from Area 2.

Final load removed from FT 30335 by TIBC for Lonestar Ecology LLC. Lonestar repacked a portion of the load into six
totes for fuel blending at Ashgrove (Cadence) Foreman, AK

te: 2
josc - Time: R X

‘Date: 3.30.2015  Time:1330
3y )

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue wnth base transfers Groups 13 15,16, 17,18,19,20 in all areas. Start Acid Transfers from Poly Tanks.

Review operational plan for ST 1 with Health and Safety. Continue to update spreadsheets during transfers, set up for
sampling event.
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